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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Pay Period End Date:

06.06.2015

Contract Location:
CHADRON STATE PARK SOUTH

Contractor:
OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA
14012 GILES RD

OMAHA NE 68138-3603

Phone:
(402)895-6666

Escrow Agent:

Surety Co:
XL SPECIALTY INSURANCE COMPANY

Counties
DAWES
Project Fed State Highway Begin
Number Project Number Number Ref
Post
51400 000 NH-385-4(135) 385 149.82

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref

Post

158.76  BITUMINOUS

PROG

10.23.2014
11.06.2014
11.21.2014

04.06.2015
04.09.2015

Current Contract Amt
$2,637,739.14

Original Contract Amt
$2,637,739.14

% Dollar Comp

87%
% Time Comp

40%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Carnahan, Brian

Total for Adjustments

Payment

06.08.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

06.08.2015

06.09.2015

Total to Date

Prev to Date

$2,288,678.23  $1,628,354.39
$.00 $.00
$2,288,678.23  $1,628,354.39
$.00 $.00
$.00 $.00
$.00 $.00

$2,288,678.23

$1,628,354.39

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$2,288,678.23  $1,628,354.39

District Engineer

Parks, Thomas (Drew)

Controller

Burling, Laurie

This Estimate

$660,323.84
$.00
$660,323.84
$.00
$.00
$.00
$660,323.84

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$660,323.84

06.08.2015

06.09.2015
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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Est Number: 0004 Pay Period End Date:  06.06.2015 Est Number: 0004 Pay Period End Date:  06.06.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0010.04 2,047.00 1.000 2,047.00
0001 0001 0001.08 0.50  12,000.000 6,000.00 FIELD OFFICE EACH 1.000 2,047.00
BARRICADE, TYPE II BDAY 12,000.000 6,000.00 1.000 2,047.00
525.000 262.50 0.000 0.00
287.000 143.50 0010 0010 0030.90 179,820.00 1.000 179,820.00
0002 0002 0001.10 2.00 444.000 888.00 MOBILIZATION LS 1.000 179,820.00
BARRICADE, TYPE Il BDAY 444.000 888.00 1.000 179,820.00
208.000 416.00 0.000 0.00
60.000 120.00 o011 0029 8022.15 1.00 3,000.000 3,000.00
0003 0003 0001.75 2.5 910.000 2,047.50 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 3,000.00
TEMPORARY SIGN DAY EACH 910.000 204750 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0012 o011 8022.20 1.00  26,920.000 26,920.00
0004 0004 0001.90 0.85 10,744.000 9,132.40 HYDRATED LIME/WARM MIX ASPHALT EACH 26,920.000 26,920.00
SIGN DAY EACH 10,744.000 9,132.40 26,569.150 26,569.15
4,269.000 3,628.65 7,012.150 7,012.15
1,177.000 1,00045 0013 0030 9002.10 26.50 3,000.000 79,500.00
0005 0005 0002.55 7.00 1,418.000 9,926.00 ASPHALTIC CONCRETE FOR STATE TON 3,000.000 79,500.00
OVERLAY BROKEN LINES STA 1,418.000 9,926.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
2,924.780 20,473.46 0.000 0.00
581.660 4,071.62 0014 0012 9005.23 24.30 5,530.000 134,379.00
0006 0006 0002.60 7.50 2,386.000 17,895.00 ASPHALTIC CONCRETE, TYPE SPS TON 5,530.000 134,379.00
OVERLAY SOLID LINES STA 2,386.000 17,895.00 5,584.490 135,703.11
3,769.310 28,269.84 5,584.490 135,703.11
1,376.750 10,325.63 0015 0013 9005.75 27.70 26,020.000 720,754.00
0007 0007 0003.10 307.00 130.000 39,010.00 ASPHALTIC CONCRETE, TYPE SPR TON 26,020.000 720,754.00
FLAGGING DAY 130.000 39,910.00 26,159.580 724,620.37
63.000 19,341.00 6,708.600 185,828.22
18.000 5526.00 0016 0014 9010.50 40.00 900.000 36,000.00
0008 0008 0003.20 397.00 60.000 23,820.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 900.000 36,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 60.000 23,82000 SPR 409.570 16,382.80
31.000 12,307.00 303.550 12,142.00
9.000 3.573.00 0017 0031 9020.95 750.00 102.000 76,500.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 76,500.00
STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00
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Vendor ID: 4574 OMNI ENGINEERING(OLDCASTLE MATLS

Est Number: 0004 Pay Period End Date:  06.06.2015 Est Number: 0004 Pay Period End Date:  06.06.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 9021.12 630.00 176.960 111,484.80 0027 0024 9179.43 84.30 756.673 63,787.53
PERFORMANCE GRADED BINDER (52-34) TON 176.960 111,484.80 COLD MILLING, CLASS 3 STA 756.673 63,787.53
127.817 80,524.71 TYPE A 759.625 64,036.39
127.817 80,524.71 0.000 0.00
0019 0016 9021.13 750.00 915.280 686,460.00 0028 0025 9185.76 8.00 945.320 7,562.56
PERFORMANCE GRADED BINDER (64-34) TON 915.280 686,460.00 RUMBLE STRIPS, ASPHALT STA 945.320 7,562.56
755.286 566,464.50 0.000 0.00
193.982 145,486.50 0.000 0.00
0020 0017 9053.00 1.90 41,980.000 79,762.00 0029 0032 9300.37 1.00 5,100.000 5,100.00
TACK COAT GAL 41,980.000 79,762.00 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
38,075.000 72,342.50 MAINTENANCE PATCHING 0.000 0.00
12,000.000 22,800.00 0.000 0.00
0021 0018 9053.20 4.25 20.000 85.00 0030 0026 9300.38 1.00 55,165.000 55,165.00
FOG SEAL GAL 20.000 85.00 RAP INCENTIVE PAYMENT EACH 55,165.000 55,165.00
0.000 0.00 86,031.290 86,031.29
0.000 0.00 34,791.950 34,791.95
0022 0019 9110.01 50.00 50.000 2,500.00 0031 0027 9300.52 10,500.00 1.000 10,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 10,500.00
4.500 22500 /D 1.000 10,500.00
4.500 225.00 1.000 10,500.00
0023 0020 9110.02 50.00 50.000 2,500.00 0032 0028 L860.50 2,500.00 1.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
OPERATED 5.000 250.00 CONTRACTOR COMPLIANCE 0.500 1.250.00
4.000 200.00 0.000 0.00
0024 0021 9110.03 50.00 50.000 2,500.00 GROUP 9 BITUMINOUS Contracted 2,637,739.14
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00 Current 2 637.739.14
6.500 325.00 In place 2,288,678.23
5.500 275.00 This Estimate 660,323.84
0025 0022 9110.07 50.00 50.000 2,500.00 Totals for contract Contracted 2,637,739.14
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00 Current 2,637,739.14
3.500 175.00 In place 2,288,678.23
1.500 75.00 This Estimate 660,323.84
0026 0023 9179.23 396.00 597.963 236,793.35
COLD MILLING, CLASS 3 STA 597.963 236,793.35
597.760 236,712.96
0.000 0.00







